

Project planning tasks

José Moreira (jose.moreira@ua.pt)

Projeto em Engenharia de Computadores e Informática – (LECI), Departamento de Eletrónica, Telecomunicações e Informática, Universidade de Aveiro

(2024)

agile software development

Agile manifesto statements

Individual and interactions over process and tools

Customer collaboration over contract negotiation

Working software over comprehensive documentation

Responding to change over following a plan

Agile teams are


Individual awareness: how can I be the best me

Team awareness: how can I help the team

Enterprise awareness: how can I help my organization (project)

Community awareness how can I give back to my community

project phases and milestones (OpenUP)



source:

http://epf.eclipse.org/wikis/openup/practice.mgmt.risk_value_lifecycle.base/guidances/concepts/phase_milestones_5678231E.html

inception phase

Inception is about understanding the project scope and objectives

***Understand what to build.** Determine an overall vision, including the **scope of the system and its boundaries**. **Identify** the stakeholders: **who is interested in this system** and what are their success criteria?*

***Identify key system functionality.** Decide which requirements are most critical.*

***Determine at least one possible solution.** Assess whether the vision is technically feasible. This may involve identifying a candidate high-level architecture.*

***Understand** the high-level estimate for cost, schedule, and risks associated with the project.*

source:

http://epf.eclipse.org/wikis/openup/practice.mgmt.risk_value_lifecycle.base/guidances/concepts/inception_phase_C4456871.html

presentation of project scope and goals

Each team must decide what to present in milestone 1. The guidelines that follow are just suggestions.

Project presentation

Project timeline

Communication plan

(Focus on agile software development)

project presentation guidelines

Start working on

Context

Problem

Goals

Tasks (draft)

Expected results

Related work and technologies

... and also

Project timeline, communication plan and assignments by team member

project presentation guidelines

Show you understand the problem and motivation, including who experiences the problem and in what context

Back your claims on something: a sketch, a prototype spike, a reference, a user story or an acceptance criterion

Agree on a Minimum Valuable Product (MVP) and thin slices

Work on use cases and user stories

If there are unknowns, e.g., such as users, data access, APIs or any constraints, surface them and define the next steps for validation

project timeline

Tasks list (more important than the dates)

Project schedule

project due date by the end of semester; be aware of the Students@DETI event

Milestones (4)

number and short description (< 120 chars)

Deliverables

things the project needs to deliver (e.g., software packages and reports)

Duncan Haughey. Project planning a step by step guide. <http://www.projectsmart.co.uk/project-planning-step-by-step.php>. Accessed February 20, 2015.

Team roles and responsibilities

Goal: clear ownership, fast decisions, no “everyone owns everything”.

Project owner proxy (stakeholder liaison): owns vision, scope, priorities and acceptance criteria

Project Coordinator: Runs weekly planning, keeps milestones on track; ensures tasks are assigned and finished

Tech Lead / Architect: Owns architecture sketch, key tech decisions, integration plan

Quality Assurance / Test Lead: defines what is Done, test strategy and quality gates; oversees bug triage

DevOps: Owns CI pipeline, build scripts, deployments, environments; ensures default branch (main/master) must always pass the CI pipeline and be in a working, releasable state

Rule: everyone codes + reviews; roles are hats, can rotate every milestone

Communication plan

Weekly team meeting

Meetings with supervisors

Channels (single source of truth)

Task board (Jira/Trello/GitHub Projects): all work items, owners, due dates

Chat (Discord/Slack/Teams): quick coordination

Repository (GitHub/GitLab): code, Pull Request reviews, issues, CI status; who can edit and who can view

Notebook (Google Docs/Notion/Wiki): meeting notes + decisions + architecture notes

communication plan

Project website: single public hub for the project (what it is, how it works, current status)

Project overview

Team: member and supervisors, roles and contact(s)

Reports and presentations

Repository links

Legal & ethics: license, third-party credits, privacy/data handling statement (if relevant)

Keywords for a successful project

1. **Commitment:** the feeling of responsibility that a student has towards the goals, mission, and results of the project
2. **Time management:** work regularly 2 days per week
3. **Communication** with teammates and supervisors
4. **Attitude:** to be proactive, to be trustworthy!

to do list (summary)

→ Project presentation (8 minutes) + discussion

context, problem, goals, tasks, expected results, related work and technologies (draft),
calendar, communication, assignments by team member and so on...

project website

agile software development

Eclipse (2007). Introduction to OpenUP (Open Unified Process). <https://eclipse.org/epf/general/OpenUP.pdf>. Accessed February 20, 2015.

Scott Ambler (2013). Going beyond Scrum. Disciplined Agile Consortium, white paper series. <http://disciplinedagileconsortium.org/Resources/Documents/BeyondScrum.pdf>. Accessed February 20, 2015.

Intel Corporation (2012). IT project planning guide for Intel – Active management technology deployment. https://downloadcenter.intel.com/Detail_Desc.aspx?DwnldID=21058&lang=eng. Accessed February 20, 2015.